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Potential SR 99 Construction Approaches 
Preliminary Results – Subject to Change 

 
 
 
Key findings: 
• Scenarios that include bypass options (D, E, G, H), have longer and more impacts on 

SR 99 traffic during construction. 
• Scenario F has a substantially longer overall construction period, but is less 

disruptive than other bypass options on SR 99 traffic. Disruptions on the central 
waterfront are similar to other surface scenarios. 

 
How does SR 99 construction relate to the overall construction of scenarios? 
• Scenarios include elements for surface streets, transit, I-5, and policies and 

management. 
• It would be best to put other building block elements, such as Spokane Street, Fourth 

Avenue ramp, Ballard RapidRide to West Seattle, Delridge RapidRide, and increased 
peak period service, in place prior to SR 99 construction.  

 
What did we learn? 
  

* Construction of commercial space is not part of Scenario E. 
 
Definition of “Major Construction” 

• All scenarios include utility relocation, removal of the viaduct, seawall reconstruction, Battery Street Tunnel  
reconstruction and needed connections.  

• Scenarios C, E and F also include rebuilding Western Avenue.  
• Scenarios D and E also include a new elevated structure.  
• Scenarios G and H also include a new cut-and-cover structure.  
• Scenario F also includes a bored tunnel. 

 
 
 
 
 
 

Approximate SR 99 Construction Schedules  

Construction Efficient  
(detours or closed corridor) 
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Total Construction Period (years) 5 5 5.5 6.5 7 9.5 6.5 6 
Major Construction (years) 4 4 4.5 5 5.5 5.5 6 5 

SR 99 Detour or Closure (years) 2 2 2 3 3.5 .5 4 3 
         
         

Traffic Efficient 
(detours or open corridor) 
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Total Construction Period (years) 5. 5 5.5 5.5 8.5 8.5 9.5 8 6.5 
Major Construction (years) 4.5 4.5 4.5 7 7.5 5.5 7.5 6.5 

SR 99 Detour (years) 2 2 2 3.5 4 0 3.5 3 
• Traffic efficient construction approaches can extend the period of total and major 

construction up to two years. 
• Extending the construction period increases the total project costs. 


