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CURRENT ISSUES 
 
Transportation Levy Announcement 

o Initial outreach on the draft proposal is nearing completion and is being evaluated.  Outreach metrics to date 

include 4,700 survey respondents and over 1,500 people talked to in person through meetings, briefings, and 

outreach at events like farmers markets.   

o On April 29, a revised proposal reflecting public feedback will be presented to the Mayor for consideration.  

 

Alaskan Way Viaduct Replacement and Seawall Project: 
o Tunnel boring machine disassembly and repair continues.  WSDOT’s contractor, Seattle Tunnel Partners, 

anticipates completing repairs and resuming mining by the end of August. City is working with WSDOT to include 

City staff and consultants in due diligence review of STP repair and revised operating plans prior to re-starting 

tunneling. WSDOT is currently targeting early June for these discussions. 

o Interior roadway structures in the tunnel are taking shape.  The first few hundred feet of the upper level of the 

stacked roadway is built (see photo). 

 



SR 520 
o West Approach Bridge North (WABN) construction:  The temporary work bridge needed to construct the 

permanent westbound SR 520 bridge between the new floating bridge and Montlake Boulevard is nearing 

completion.  Crews are currently constructing components of the new westbound off ramp to Montlake. 

o “Rest of the West”: SDOT and WSDOT are completing documentation of 2014-15 conceptual design work for SR 

520 between Lake Washington and Interstate 5.  The City is seeking to participate in discussions with WSDOT 

and the National Oceanic and Atmospheric Administration (NOAA) to better understand a land ownership 

conflict at the northwest quadrant of the SR 520/Montlake interchange.  NOAA has indicated that it is not open 

to allowing an easement or property transfer that will be required to implement future improvements to the 

regional pedestrian/bicycle facility. 

 
First Hill Streetcar  

o Key commissioning/systems integration tasks are planned in Ostrava this week, with commissioning staff from 

our contractors all present. 

o Inekon believes they have diagnosed the communication issues that have been holding up the final 

commissioning/software for the battery; there appears to be electromagnetic interference with the battery 

control panel at certain charging voltages.  The next step is to address this interference—several possible 

strategies have been identified. It is anticipated this will require further iterative testing, making the timeframe 

uncertain. 

 

Capitol Hill Light Rail Station Access 
o The NEPA Record of Decision for U-Link requires ST to mitigate the impacts of high pedestrian volumes that the 

station will generate at Broadway and John streets.  SDOT briefed Sound Transit staff on recommended 

improvements-developed in consultation with Metro-that would move two Metro bus zones.  The existing 

locations would require transferring passengers to make at least one crossing of the intersection of Broadway 

and John Street; the new locations would allow them to cross at intersections with fewer conflicts and lower 

background pedestrian volume.  We are awaiting a response from ST. 

 

 

DIVISION UPDATES 
Urban Forestry - Landscape Crew  

 Judkins Park street maintenance 

 
 
 



 
 
 

 
 
  



 
Maintenance Operations 

 Paving 

 

PROGRAM District PROJECT LOCATION (Red, OT)

PROJECTED 

START 

DATE

Complete 

Date COMMENTS

60 UC SE 1st Ave S, SCL Temp Restorations 4/6/2014 In Cons

Utility Cut/Trench Interim Patching 

Next 4/18-19

61 PM - Prep SE

Microsurfacing Prep - Grid 9A (A, B, C 

Rainier) 4/7/2015 In Cons Spot HMA Repair - Microsurfacing Grid

62 AMM-WCR W 21st W & W Armour 3/16/2015 In Cons PCC Curb Ramp 

63 NACR

W - 

Downtown Pike Place - Virginia to Pike 3/25/2015 In Cons

Brick/Cobble Paver Repair (est comp 

4/23)

64 NACR

W - 

Downtown Pike Place - Stewart to Pine 3/25/2015 In Cons

Brick/Cobble Paver Repair (est comp 

4/23)

65 NACR

W - 

Downtown Pike Place - Pine to Pike 3/25/2015 In Cons

Brick/Cobble Paver Repair (est comp 

4/23)

66

Traffic - 

PMP SE Rainier Ave S & 52nd Ave S 3/30/2015 In Cons PCC Curb Ramps (3-5)

67 UC NE University Way - SCL BGT Restoration 4/1/2015 In Cons PCC Utility Cut Restoration  (est 4/24)

68 AMM-WCR NE Brooklyn Ave NE, NE 45th to NE 47th 4/1/2015 In Cons

PCC Curb Ramps (2) - St Use coord 

pending/fiber optic discovered.

69 AMM-WCR SE Industrial Way S & 6th Ave S 4/4/2015 In Cons PCC Curb Ramp

70 AMM-PCC SE 6th Ave S & Industrial Way S 4/4/2015 In Cons PCC Panel Replacements

71 NACR W 16th Ave W, W Bertona/W Thorndyke 4/14/2015 In Cons PCC Panel Replacements

72 Traffic E 9th & Thomas 4/14/2015 In Cons PCC Curb Ramp (1) (est comp 4/23)

73 SSRP E 23rd Ave, Cherry to Marion 4/14/2015 In Cons Interim sidewalk repair with HMA

74 AMM-HMA E Eastlake Ave E, Furhman to Harvard 4/18/2015 HMA Mill/Overlay

75 AMM-PCC NW College Way N s/of N 103rd 4/21/2015 PCC Panel Replacements

76 Traffic NW College Way N s/of N 103rd 4/21/2015 PCC Panel Replacements

77 AMM-HMA NE 7th Ave NE - NE 45th and NE 50th 4/25/2015

HMA Mill/Overlay - Spot Repair - 

Freeway Ramps in Coord w/WSDOT

78 AMM-WCR W W Galer & 1st Ave W (E Leg) 4/25/2015 PCC Curb Ramp

79 AMM-WCR W W Galer & 1st Ave W (W Leg) 4/25/2015 PCC Curb Ramp

80 AMM-WCR W W Galer & 2nd Ave W 4/25/2015 PCC Curb Ramp

81 AMM-PCC W Taylor Ave N, Prospect to Ward 4/25/2015 PCC Panel Replacements

82 AMM-WCR NW Meridian Ave N & N 133rd 4/28/2015 PCC Curb Ramp & HMA path

83 AMM-WCR NW Meridian Ave N & N 130th 4/28/2015 PCC Curb Ramp & HMA path

84 AMM-HMA NW

Shilshole Ave NW/24th Ave NW s/o 

Market 4/28/2014 HMA Patching

85 Traffic NW Shilshole Ave NW, Market to 15th 4/29/2015 HMA Road Edge Repair

86 Mtc W W Etruria - dead end east of 8th Ave W April Spot HMA patching.

87 SSRP NW College Way N, N 92nd to N 97th April PCC sidewalk repair

88 Transit

W - 

Downtown

3rd Ave Transit Improvements - 3 

Locations, Detail TBD 5/4/2015

PCC - May start target, July completion 

required.

89 AMM-WCR SW Alki Ave SW - 1564 5/5/2014 PCC Curb Ramp

90 AMM-WCR SW Alki Ave SW - 1716 5/5/2014 PCC Curb Ramp

91 Mtc NW 5422 Shilshole Ave NW 5/5/2015 HMA Mill/Overlay

92 AMM-HMA SE S Spokane, Columbian Way to 16th Ave S 5/7/2015 HMA Mill/Overlay

93 AMM-HMA SE 15th Ave S, S Spokane to S Hinds 5/12/2015 HMA Mill/Overlay

94 AMM-HMA NE 1st Ave NE, 130th to 133rd 5/14/2015 HMA Mill/Overlay



 
 
Policy & Planning  
 Pavement to Parks  

o Best practice research is underway to explore the existing pavement to parks programs in San Francisco, 

New York City, Philadelphia and Los Angeles 

o An interim design toolkit is also being produced to build design cohesion in the installations (similar to what 

NYC did) and to gain support from Transportation Operations on edge treatments, surface treatments and 

amenities. This should reduce design and review time for each individual application.  

 SCL Substation/Distribution Network  

o Urban design staff met with CM Bagshaw, the neighborhood task force and SCL Substation/Distribution 

Network program manager, Michael Clark, to discuss ways to improve the streetscapes in the Cascade/SLU 

neighborhood as part of the distribution network project, beyond restoration requirements and beyond 

what is already being proposed.  

o SDOT has already contributed $800K to deliver the green street concept for Thomas Street in collaboration 

with this project. 

o SDOT has also prepared a street concept plan for Pontius to guide the public benefits that SCL is proposing 

as part of their street vacation request.  

 Grants 

o TIGER pre-submittal application is due on May 4 

o PSRC obligation deadlines are June 1 

o TIGER applications are due June 6 

 

Street Use 
 Parklets  

 

 

 
 
 
 
 
 
 
 
 
 

 
 
 
 

Hillman City Parklet Rendering 



PERFORMANCE DATA 
 
Pothole Repairs: 

 Maintenance Operations responded and filled 94% of Potholes within 72 hours 

 

 

 
PROGRAM/PROJECT UPDATES 
 
Burke Gilman Trail  

 Developing EIS schedule 

 Execute contract amendment with consultant to move into alternative analysis based on the scoping 
summary and alternatives selection 

 
 47th & Admiral Signal: 

 Sidewalk was removed on southwest and southeast corners of the intersection. 

 Work began for new inlet on the southeast side of the intersection.   

 Design change has been issued for poles on the south side of the intersection and drilled Monday, 4/20. 
 
Westlake Cycle Track: 

 Working with artist to incorporate public art into the design. Conceptual designs due early May. 

 Meeting with Nautical Landing to discuss their loading needs being scheduled. 

 Scheduling one final DAC meeting in May to present final design. 

 Scheduling 3 community drop-in sessions May/June to share final design. 
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Vision Zero: 

 Safety Corridor Projects 
o Rainier Avenue South Road Safety Corridor Project  

 SDOT will go back the community with final recommendations in June  
 Coordinating outreach strategies with Accessible Mt. Baker  and Rainier Beach Safety 

Improvement Project 
o 35th Avenue SW Road Safety Corridor Project 

 Final recommendations for 35th will be presented to the community in late May/early 
June  

o SW Roxbury Street Road Safety Corridor Project 
 Staff hosted a lightly attended drop-in session on April 16 
 Implementation scheduled to occur starting August 17 

o Lake City Way Traffic Safety Project 
 Two projects will get underway within the next three months on Lake City Way and 24th 

Avenue NE and NE 110th Street and Lake City Way  
 Both projects contain significant pedestrian safety and transit enhancements 

 
Bicycle Master Plan Implementation: 

o SW Admiral Way (California Ave SW to 63rd Ave SW)  
 SDOT staff attended the Admiral Neighborhood Association (ANA) /West Seattle Bike 

Connections meeting on April 14th  
 Plan will accommodate existing maximum on-street parking occupancy 
 The community briefing was very well attended and set record ANA attendance.  
 Community feedback was mixed: 

 Most of the controversy was about the loss of half the on-street parking 
between 57th and 60th Ave SW and the number of vehicle run-off collisions with 
parked cars 

 Some people also expressed support for the project because it will provide a 
safer, calmer connection between Alki and the California Ave SW business 
district  

 Next steps: 

 SDOT staff will repeat the parking occupancy study when the weather is nice to 
better capture Alki Beach spillover parking 

 SDOT staff will brief the SW District Council on May 6 

 SDOT staff will host a community open house on May 21 

 Installation planned for August 2015 
 

 



 
 
 
Access Seattle: 

 Construction Site Enforcement Opens Ped Pathway 

o Nearly $7K in fees recovered and site now in compliance with pedestrian pathway opened  

o Project at 2900 3rd Ave W is for 3-story, 128-room assisted living facility including below grade parking 
for 47 vehicles 
o Construction company was working well beyond scope and w/out Ped Access 
o Contractor cited for: 

 improper use of “no parks” in place sine 1/4/15 

 Use area set up for 420 sq foot expanded to an unpermitted 2,200 sq ft 

 Unpermitted Moblie Crane setup blocked only sidewalk  

o Future enforcement: Permit Services increasing requirements to better reflect intended “no parks” on 

site plans   

 

  

  

  

  

  

  

  

 
 

 
 
 
 
King Street Station:   

 OED is working with community to find tenants 

 

Fauntleroy Boulevard Project: 
 Nothing new to report 

 

 

SDOT Outreach and Important Dates 
 Transportation speaker series  

o May 6 |“Mobility as a Force for Health, Wealth and Happiness”  
Gil Penalosa, CEO of 8-80 cities and former Parks Commissioner of Bogotá, Colombia 
Moderator: Carolyn Adolph, KUOW 
Seattle Central Library 

 
o June 10| “Build a Better Block: Rethinking Streets & Sidewalks as a Social Setting” 

Jason Roberts of The Better Block  
Moderator: Joshua McNichols, KUOW 



Nesholm Family Lecture Hall at McCaw Hall 
 

 Ballard Multimodal Transportation Plan & HCT Station Area Assessment open house:  April 30  

 Launch of Vision Zero “See Me” Campaign 

 35th Avenue SW Traffic Safety Improvements announcement of recommended alternatives:  May/June  

 Rainier Traffic Safety Improvements announcement of recommended alternatives:  June  

 Transit measure service investments begin:  June  

 Georgetown Festival Street ribbon cutting:  June 13  

 47th & Admiral signal ribbon-cutting:  Mid-June  

 Ballard Bridge charrette to improve access/safety for pedestrians and cyclists:  Summer 2015  

 Rainier Traffic Safety Improvements groundbreaking:  Spring/summer  

 First Hill Public Realm Action Plan park installation:  Summer  
 

 

 


