



Lower Spokane St to be Repaved Update for Work Scheduled for Week of August 29, 2016

The Seattle Department of Transportation (SDOT) is continuing with work started August 8, 2016 to repave, reconstruct sidewalks and curb ramps, and make other improvements along SW Spokane Street from SW Klickitat Way to East Marginal Way S to improve safety for all users. Construction is expected to last approximately 3 months. See details below for work scheduled over the next two weeks.

WORK PLANNED FOR THE WEEK OF AUGUST 29, 2016

(See map for detail – highlighted in orange)

- SW Klickitat Way and Manning Street
 - Forming and pouring new curb ramps and replacement portions of sidewalk.
 - Roadway asphalt patching.
- SW Spokane St and Manning St
 - Reconstructing curb ramps and sidewalk on south side of Spokane St.
 - Constructing a raised crosswalk in the West Seattle Bridge Trail across the driveway on the north side of Spokane St at Manning St

WHAT TO EXPECT DURING CONSTRUCTION FOR THE WEEK OF AUGUST 29, 2016

- Weekday work hours from 9 AM to 4 PM
- Single lane closures and/or lane width reductions during work hours
- Noise, dust and vibration typical of construction
- Access to the port and businesses will be maintained
- Temporary pedestrian/bike pathway around work zone at SW corner of Spokane St and 11th Ave SW
- Temporary pedestrian/bike pathway around work zone on north side of Spokane St at Manning St

WORK PLANNED FOR THE WEEK OF SEPTEMBER 5, 2016

(See map for detail – highlighted in yellow)

- SW Spokane St and Manning St
 - Constructing a raised crosswalk in the West Seattle Bridge Trail across the driveway on the north side of Spokane St at Manning St.
- Railroad Crossings
 - Replace the railroad tracks crossing Spokane St and Spokane Pl.
 - Weekend work currently scheduled for September 10th and 11th
- Roadway Grinding
 - Grind top 2" of existing pavement in advance of asphalt overlay.
 - Weekend work currently scheduled for September 10th and 11th

PLEASE NOTE THAT WORK PLANNED IS SUBJECT TO CHANGE



This project is funded by the 9-year Levy to Move Seattle, approved by voters in 2015. Learn more about the levy at www.seattle.gov/LevytoMoveSeattle.

PROJECT INFORMATION & CONTACT

www.seattle.gov.transportation/pave_spokane.htm
Paul Elliott, (206) 684-5321 or paul.elliott@seattle.gov
If you need this information translated, please call (206) 684-5321.



SPOKANE ST AAC TWO WEEK CONSTRUCTION LOOK AHEAD MAP



*** GRINDING WORK NOT SHOWN FOR CLARITY, WILL TAKE PLACE ON MULTIPLE ROADWAYS DURING WEEKEND OF SEPTEMBER 10TH AND 11TH ***

