



Lower Spokane St to be Repaved Update for Work Scheduled for Week of November 28, 2016

The Seattle Department of Transportation (SDOT) is continuing with work started August 8, 2016 to repave, reconstruct sidewalks and curb ramps, and make other improvements along SW Spokane Street from SW Klickitat Way to East Marginal Way S to improve safety for all users. See details below for work scheduled over the next two weeks.

WORK PLANNED FOR THE WEEK OF NOVEMBER 28, 2016

- West Seattle Bridge Trail
 - Continue replacement of heaved and buckled portions of sidewalk between E Marginal Way and the East Duwamish Waterway Bridge.
 - The trail is to be repaired in two stages, with half the trail open to pedestrians and bikes while the other half is under repair.

WHAT TO EXPECT DURING CONSTRUCTION FOR THE WEEK OF NOVEMBER 28, 2016

- Weekday work hours from 9 AM to 4 PM
- Single lane closures and/or lane width reductions during work hours
- Noise, dust and vibration typical of construction
- Access to the port and businesses will be maintained
- Temporary detour for pedestrians traveling east-west on Spokane St, crossing closed at Spokane St/11th Ave; must use West Seattle Bridge Trail
- The West Seattle Bridge Trail between the East Duwamish Waterway Bridge and E Marginal Way will be narrowed in places to accommodate sidewalk repairs.

WORK PLANNED FOR THE WEEK OF DECEMBER 5, 2016

- West Seattle Bridge Trail
 - Continued replacement of heaved and buckled portions of sidewalk between E Marginal Way and the East Duwamish Waterway Bridge.
 - The trail is to be repaired in two stages, with half the trail open to pedestrians and bikes while the other half is under repair.
- SW Spokane St between SW Manning St and E Marginal Way
 - Tree planting and landscaping.
- Project Wide
 - Permanent channelization and lane markings (weather dependent).
 - Replacing missing, damaged, or outdated signage.
 - Patching curbs.
 - General project clean up.

PLEASE NOTE THAT WORK PLANNED IS SUBJECT TO CHANGE AND SUBJECT TO WEATHER CONDITIONS

This project is funded by the 9-year Levy to Move Seattle, approved by voters in 2015. Learn more about the levy at www.seattle.gov/LevytoMoveSeattle.

PROJECT INFORMATION & CONTACT

www.seattle.gov.transportation/pave_spokane.htm
Paul Elliott, (206) 684-5321 or paul.elliott@seattle.gov
If you need this information translated, please call (206) 684-5321.



Seattle
Department of
Transportation

