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PARTNERING AGREEMENT BETWEEN  
THE CENTRAL PUGET SOUND REGIONAL TRANSIT AUTHORITY (“SOUND TRANSIT”) 

AND THE CITY OF SEATTLE FOR THE  
WEST SEATTLE AND BALLARD LINK EXTENSIONS PROJECT 

THIS PARTNERING AGREEMENT (“Agreement”) is between the Central Puget Sound Regional 
Transit Authority, a regional transit authority organized under Chapter 81.112 RCW (“Sound 
Transit”), and the City of Seattle, a Washington municipal corporation (“City”), for the purposes 
set forth below.  Sound Transit and the City are collectively referred to hereafter as “the 
Parties” or individually as a “Party.” 

INTRODUCTION 

The ST3 mass transit system expansion approved by the voters in November 2016 is ambitious 
in scope and the timelines for implementation are aggressive.  The scope and timeline for ST3 
are equal to the scope and timeline for the prior two system expansions combined, Sound 
Move and ST2.  Implementing ST3 consistent with the scope, budget, and schedule approved by 
the voters will take extraordinary effort by Sound Transit and by its federal, state, and local 
partners.   

To meet the challenge of delivering projects as fast as possible, Sound Transit developed a 
System Expansion Implementation Plan that embraces new ways of working.  Those 
adjustments include internal changes at Sound Transit, as well as new approaches to working 
with project partners, stakeholders, and local jurisdictions.  The implementation plan includes 
strategic initiatives that:   

x Underscore Sound Transit’s commitment to partnerships, community engagement,
collaboration, transparency and accountability;

x Apply innovative ideas and lessons learned to refine and improve project development
and delivery; and

x Support seamless project management through all project phases.

Sound Transit is committed to making its new project development and delivery processes 
work better, and it is reaching out to its partners to obtain their commitment to do the same.  
This project partnering agreement reflects that commitment to a new way of doing business so 
that together we can deliver the quality transit improvements approved by the voters in ST3 on 
schedule and within budget. 

This West Seattle and Ballard Link Extensions Project partnering agreement includes specific 
commitments from Sound Transit and from the City of Seattle to the following: 
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x Work seamlessly together using a single designated representative from each
organization to manage the project, to establish a cooperative and communicative
platform for reaching early and durable decisions, and to resolve disputes;

x Provide clarity as to project scope, schedule, and budget and identify opportunities for
joint work, coordination with City projects, City enhancements, or City-led
improvements;

x Establish specific points in the development process for City concurrence;
x Develop environmental review documents that both Sound Transit and the City can use

for all of the required project development approvals and permitting decisions;
x Provide a process for streamlined permit review and processing, including land use

decisions within time periods agreed upon as provided in this Agreement and/or the
Permitting Plan;

x Develop other measures so that the project development process runs smoothly and
without surprises to either party; and

x Collaborate at all levels to facilitate concurrent decision-making by Sound Transit’s
Board of Directors and the City’s Mayor and Council.

1. PROJECT MANAGEMENT

1.1. General Goals and Expectations  

1.1.1. The ST3 Plan establishes aggressive timelines for project delivery.  To deliver this 
ambitious plan, Sound Transit is embracing new ways of organizing internally, as 
well as new approaches for working with stakeholders, partners, jurisdictions, 
and the planning, design and construction communities.  It is in the mutual 
interests of Sound Transit and the City, as well as other stakeholders and the 
public, to meet timelines and deliver quality transit expansion projects on 
schedule and within budget.  

1.1.2. With this Partnering Agreement, Sound Transit and the City are establishing a 
common understanding of roles, responsibilities, and schedule and budget 
imperatives necessary for the timely delivery of the West Seattle and Ballard Link 
Extensions Project (“Project”).  

1.1.3. The work that the Parties will undertake through this Agreement is part of Sound 
Transit’s system-wide focus on implementing strategic initiatives to meet the 
aggressive project schedules included in the ST3 Plan.  Those strategic initiatives 
include (1) enhance Sound Transit’s commitment to partnership, community 
engagement, collaboration, transparency, and accountability; (2) apply 
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innovative ideas and lessons learned to refine and improve project development 
and delivery; and (3) align internal and external resources to support seamless 
and collaborative management through all phases of each project.  In parallel 
with City efforts to further this Agreement, Sound Transit will seek to 
continuously improve its internal planning and management processes to further 
this Agreement and implement these strategic initiatives. 

 
1.1.4. This Partnering Agreement is the first of multiple agreements and concurrence 

actions that will memorialize shared understanding between Sound Transit and 
the City over the life of the Project. The Parties anticipate amending the 
Partnering Agreement and entering into future agreements as the Project 
advances through subsequent design and delivery phases.  Future agreements 
may include the preferred alternative concurrence document, permitting plan, 
permitting and development agreements, or other agreements as mutually 
determined by the Parties.  

 
1.2. Estimated Levels of Participation  

 
1.2.1. The Parties will be mutually committed to meeting key Project milestones and 

thus commit to a higher level of engagement during Project development and 
delivery than has been achieved on prior Sound Transit projects in the City.  The 
Parties will regularly review staffing plans and levels of effort with the intent to 
maintain adequate staffing for timely delivery of the Project. 

 
1.3. Designated Representatives and Project Development Team 

 
1.3.1. Designated Representatives  

  
1.3.1.1. To ensure effective intergovernmental cooperation and efficient 

Project review, Sound Transit and the City shall each designate a 
single representative responsible for communications between the 
Parties (“Designated Representative”).  Each Party’s Designated 
Representative is identified in Exhibit A.  Either Party may change its 
Designated Representative after consultation with the other Party 
and provided that the new Designated Representative has 
appropriate qualifications and level of authority to fulfill the 
expectations of the role. 
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1.3.2. Designated Representative Authority and Responsibilities 

1.3.2.1. Designated Representatives will be authorized by their respective 
organizations to direct, coordinate, and review the work of assigned 
staff.  Designated Representatives will assemble, direct, and manage 
the Project Development Team to achieve key project milestones 
within the project budget. 

1.3.2.2. Designated Representatives are responsible for coordinating their 
respective governmental agency or departmental staff and 
consultants assigned to the Project.  For the City Designated 
Representative, coordination of department staff and consultants 
includes the resolution of disputes that may arise between 
departments and/or consultants reporting to the City, and the 
development of review schedules that allow for simultaneous review 
by multiple departments.  Project coordination may require the 
development of further agreements between the Parties.  Exhibit B 
provides a description of the role and duties to be performed by the 
City Designated Representative.  

1.3.3. Project Development Team 

1.3.3.1. The Parties will form a Project Development Team that will provide a 
forum for early and frequent consultation on issues related to Project 
development.  Sound Transit will use the Project Development Team 
to facilitate participation of City transportation, engineering, utilities, 
land use, and other City staff as necessary in the design, analysis, 
environmental review, development, permitting, and construction of 
the Project.  City representatives will meet with Sound Transit Project 
staff and consultants on a regular basis throughout the Project.  By 
working with Sound Transit and its consultants on the Project 
Development Team, the City shall help facilitate expedited review of 
the Project.  The City’s Designated Representative will be responsible 
for designated City participants in the Project Development Team and 
for managing the City’s participation.  Exhibit C.1 identifies Sound 
Transit’s organizational structure and key positions of the Project 
Development Team and Exhibit C.2 identifies the City’s organizational 
structure and key positions of the Project Development Team. 
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1.3.4. Relationship of Project Development Team to Interagency Group 
 

1.3.4.1. The Parties anticipate that some, but not all, City participants on the 
Project Development Team will overlap with City participants on the 
Interagency Group, as described in 4.1.1.3.  The Parties will 
coordinate regularly to ensure participants understand their roles and 
responsibilities for each team.  The Community Engagement and 
Communications Plan will further outline the process for 
development and management of the Interagency Group. 

 
1.4. Processes for Project Reviews 

 
1.4.1. The Parties understand and agree that achieving the processes and expectations 

described in this Agreement depend upon timely and open communication and 
cooperation between the Parties.  In this regard, communication of issues, 
changes, or problems that arise with any aspect of the work will occur as early as 
possible in the process, and not wait for explicit due dates and timelines. 

 
1.4.2. Project reviews will involve strategies, such as “over the shoulder” (“OTS”) 

reviews, task forces, page-turn meetings, workshops, charrettes, or other forms 
of engagement that encourage the Parties to engage in early and thorough 
discussion of Project opportunities, risks, and issues.  The Parties will engage in 
these Project reviews and seek to resolve issues before Sound Transit provides 
submittals to the City for formal comments to Sound Transit.  

 
1.4.2.1. OTS reviews, task forces, page-turn meetings, workshops, charrettes, 

or other forms of engagement will be scheduled as needed to keep 
the Project Development Team members apprised of developments 
in the Project development process and to seek feedback or 
concurrence from the City on aspects of the Project with respect to 
City codes, regulations, and other related City planning and project 
activities. 

 
1.4.2.2. For formal Project submittals, unless the Parties otherwise mutually 

agree to an alternate review schedule in cases of multiple or 
concurrent reviews, Sound Transit will notify the City twenty-one (21) 
days in advance of providing a Project review package to the City. 
Upon receipt of the Project review package, the City will perform 
review and return consolidated comments from all relevant City 
reviewers within thirty (30) days. Sound Transit will provide the City 
with a minimum three (3)-month look-ahead schedule of Project 
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submittals, updated monthly, to help the City identify and plan for 
resources needed to conduct its reviews. 

 
1.5. Decision Making 

 
1.5.1. The Parties agree to be transparent in their respective decision-making 

processes and agree to avoid postponing difficult decisions until a critical 
deadline. The Parties will discuss upcoming decisions by either Party that may 
affect Project scope, schedule, or budget and will strive to reach concurrence 
before decisions are made. 
 

1.5.2. The Parties will respond to questions and requests for feedback or information 
within two weeks or earlier. 

 
1.6. Commitment to Project Schedule and Budget 

 
1.6.1. Schedule 

 
1.6.1.1. The Parties acknowledge the importance of meeting Project schedule 

milestones and objectives in order to begin light rail operations on 
time.  Accordingly, the Parties will work in good faith toward the 
completion of necessary processes no later than the target dates 
identified in the schedule attached as Exhibit D. 
 

1.6.2. Budget 
 

1.6.2.1. The Sound Transit financial plan includes funding, which could include 
future federal grants, for the Project representative alignments, 
which includes funds for environmental review, staff costs, design, 
transit-oriented development, transit integration, station access, 
property acquisition and relocation costs, construction, mitigation, 
and contingencies.  

 
1.6.2.2. The Parties agree to work together to facilitate the Project being 

completed within available budget. 
 

1.6.2.3. In cases where the City or other parties have an interest in changing 
Project scope beyond that allowed under Sound Transit’s financial 
plan, the City will collaborate with Sound Transit to identify 
reductions in scope or risk elsewhere on the Project or provide 
increased funding through local contributions to finance the 

Att A - Partnering Agreement 
V1



GA 0139-17 7 

requested change.  Agreement on the scope changes and local 
contributions will be memorialized in the preferred alternative 
concurrence document or other agreements as mutually determined 
by the Parties. 

2. PROJECT DEVELOPMENT

2.1. Overall Project Approach to Project Development and Delivery 

2.1.1. Meeting the Project schedule will require expedited project development and 
delivery as described in this Agreement, the voter-approved ST3 Plan, and the 
System Expansion Implementation Plan, and the Parties will follow the overall 
development approach provided in Exhibit E. 

2.1.2. The Sound Transit Board has the sole authority to identify a range of alternatives 
and a preferred alternative for environmental study and subsequent selection of 
the project to be built after conclusion of environmental review.   

2.1.3. The Sound Transit Board’s identification of a preferred alternative will be 
informed by stakeholder input and technical assessment of a broad range of 
factors including, but not limited to, transportation, environmental, land use, 
engineering,  construction, operations and cost.    

2.1.4. Upon completion of alternatives development, Sound Transit and the City will 
develop a concurrence document signed by executive leadership of each Party 
which memorializes identification of the preferred alternative. 

2.2. Identifying and Resolving Code Conflicts and Streamlining the Permit Process Prior 
to Permitting 

2.2.1. The Parties will review development regulations and processes that will likely be 
applicable to the Project and identify code changes and process reform actions 
necessary to streamline the permit review process or resolve code conflicts.  The 
Parties will identify the changes and actions that require Executive or Council 
actions with sufficient lead time to implement each change or action before 
Project permitting begins.  
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2.3. Addressing Transit-oriented Development, Non-motorized access, Transit 
Integration, and Sustainability 

 
2.3.1. The Parties agree that station location and design decisions should be informed 

by a balanced commitment to easing customer access from all modes (especially 
connecting local transit, foot, bicycle, carpools and shared transportation 
services) and facilitating transit-supportive land use and urban form.    

 
2.3.2. The Parties will coordinate content and sequencing of their planning activities 

with regard to station areas, land use, and access.  This should be done in such a 
way that both Parties preserve their interests while avoiding duplication of effort 
or sudden change in direction. Before the end of Q1 2018, the Parties will 
develop a process for coordinating and implementing station planning activities. 

 
2.3.3. The Parties will identify priorities for improving bicycle, pedestrian, and bus  

connections and will identify opportunities to maximize and leverage transit 
access investments by coordinating with City plans and City and other funding 
sources.  Access improvements may be considered for early delivery if they do 
not conflict with Project construction and discretionary permit approvals for the 
Project have been obtained. 

 
2.3.4. The Parties will work together to identify and evaluate opportunities for transit-

oriented development (“TOD”) in station areas, including direct integration of 
transit facilities with development done by others.  The Parties further agree to 
consider strategies for advancing equitable development outcomes in their 
planning activities, including but not limited to opportunities for development of 
affordable housing on publicly-owned land. 

 
2.3.5. The Parties will work together to identify and evaluate opportunities for 

implementing green building and infrastructure, including certification to third-
party standards such as LEED and ENVISION.   

 
2.4 Commitment to Coordination on Planned Projects  

 
2.4.1 The Parties will share information on existing conditions and planned projects 

within the Project area with the intent to identify opportunities for coordination 
and resolve conflicts as early as possible during Project development, and to 
reduce risks to Project development and delivery. 
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3. PROJECT DEFINITION 
 
3.1. ST3 Plan Representative Projects 

 
3.1.1. The Parties will build on work already completed and publicly vetted, particularly 

the Regional Transit Long Range Plan (December 2014) Ballard to Downtown 
Seattle Transit Expansion Study (May 2014), the South King County Corridor High 
Capacity Transit Study (August 2014), and Sound Transit 3 – the Regional Transit 
System Plan (June 2016).  
 

3.1.2. Representative projects were developed for the purpose of establishing project 
scope, cost estimates and ridership forecasts. These representative projects 
formed the basis of the ST3 plan that was subsequently approved by voters. The 
ST3 Plan will be used to establish transit mode, corridor, number of stations and 
general station locations during the project’s environmental review phase as well 
as during development of the project budget and schedule. Project Development 
will start with the ST3 representative projects to investigate what other 
reasonable alternatives should be evaluated. The ST3 Plan representative project 
templates are provided for reference as Exhibit F. 

 
3.1.3. The Parties acknowledge that suggestions to study additional alternatives are 

likely to emerge during the alternatives development process. The Parties will 
collaborate on the evaluation of reasonable alternatives that could meet project 
objectives and fulfill the purpose and intent of the voter-approved ST3 Plan.  The 
target is to identify options to be investigated as soon as possible during 
alternatives development to support the goal of early and durable consensus on 
a preferred alternative.  
 

4. ENGAGEMENT AND COMMUNICATIONS 
 

4.1. Community Engagement and Communications Plan 
  

4.1.1. Sound Transit will develop a Community Engagement and Communications Plan 
that describes the process for convening and managing three community 
engagement groups – an Elected Leadership Group, a Stakeholder Group, and an 
Interagency Group – as well as engaging with the public and the media.  The 
Community Engagement and Communications Plan will further describe the 
roles and responsibilities of the groups generally composed as follows: 

 
4.1.1.1. The Elected Leadership Group will be composed of Sound Transit 

Board members and other local elected officials in the corridor.  
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4.1.1.2. The Stakeholder Group will be composed of transit riders, residents, 

business owners, major institutional representatives, community 
organizations, and other members of the public.  

 
4.1.1.3. The Interagency Group will be composed of senior staff from Sound 

Transit and the City, county, state, and federal permitting agencies 
empowered with technical decision-making authority. 

 
4.1.2. The Parties agree that the purpose of engaging with these groups is to offer 

opportunities for greater collaboration early in Project development.  Providing 
elected, public, and technical staff with structured opportunities to learn in 
detail about project risks and opportunities, share multiple interests, and 
discuss constraints that affect the Project will allow issues to be understood and 
surfaced sooner; creative solutions to be developed and assessed; and trade-
offs to be identified and decided upon.  The Parties will facilitate engagement 
that produces enduring decisions and that streamlines the Project development 
and delivery process.  At key milestones, the Stakeholder Group will make 
recommendations to the Elected Leadership Group and the Elected Leadership 
Group will present recommendations to the Sound Transit Board.  

 
4.1.3. Sound Transit will collaborate with the City on development of the Community 

Engagement and Communications Plan.  The Community Engagement and 
Communications Plan will include an approach to outreach and public 
engagement that is inclusive, consistent with the principles of the City’s Race and 
Social Justice Initiative and Executive Order 2016-6.  The Community 
Engagement and Communications Plan will require that external 
communications are delivered in a manner that is culturally and linguistically 
appropriate to the communities impacted by construction and other disruptions, 
as well as the longer term benefits, resulting from the Project.   

 
4.2. Role of City of Seattle Commissions 

 
4.2.1. The potential roles of the commissions in Project review will be examined as part 

of development of the Permitting Plan.   
 

4.3. Public Communication  
 

4.3.1. The Parties intend to provide information to the community in an accurate and 
timely manner and will strive to notify and coordinate with each other in 
advance of formal press releases, news conferences, or similar public statements 
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concerning the Project.  Coordination may include identifying opportunities for 

joint public statements. 

 

5. STREAMLINED PERMITTING 
 
5.1. Permitting Plan 

 
5.1.1. The City has the authority to permit light rail construction and operation within 

the City of Seattle consistent with the Project’s status as an essential public 
facility.  The Parties will develop a preliminary Permitting Plan.  Building upon 

items identified in the Sound Transit response to Seattle City Council letter of 

April 25, 2016 (Exhibit G), the preliminary Permitting Plan will describe the 

processes intended to facilitate the timely preparation, filing and processing of 

any required permits.  The preliminary Permitting Plan will be updated as 

necessary to address the potential or selected delivery method(s) for Project 

construction and related implications for the permitting process. 
 

5.1.2. Upon issuance of the FEIS and selection of the Project to be built, the Parties will 

develop a final Permitting Plan and implement the processes identified in the 

Permitting Plan.  
 
5.1.3. Implementation actions identified in the Permitting Plan may be formalized in 

permitting agreements, development agreements, or other agreements as 

mutually agreed by the Parties.  
 

5.2. Permit Decisions 
 
5.2.1. The Parties will develop timelines in the preliminary Permitting Plan that support 

the ST3 Plan goal of (1) publishing land use recommendations and/or decisions 

within one hundred twenty (120) days of City acceptance of a complete 

application, and (2) reviews and issuance of non-discretionary construction 

permit decisions or other permits necessary for the construction of the Project 

within the timeframes established in the Permitting Plan. In determining the 

number of days that have elapsed, the preliminary Permitting Plan will specify 

periods that apply as deadlines for City permitting agencies and which apply to 

Sound Transit as the permit applicant based on a “chess clock” approach. 
 

5.2.2. Nothing in this Agreement will be deemed a waiver of the City’s regulatory 
authority nor a predetermination of Project compliance with applicable codes 

and regulations. 
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6. ENVIRONMENTAL REVIEW 
 
6.1. SEPA/NEPA 

 
6.1.1. Sound Transit is the lead agency for compliance with the State Environmental 

Policy Act ("SEPA").  In coordination with the City and other agencies with 
jurisdiction, Sound Transit will complete the environmental review for the 
Project in accordance with SEPA.  The City, including all of its departments and 
divisions, will participate actively in the environmental review process to ensure 
that the scope of review, reasonable alternatives, environmental impacts, and 
appropriate mitigation measures are identified and agreed to during the 
environmental review process.  The goal is for the Parties to work together to 
ensure that there are no surprises later in the Project permitting process 
regarding environmental impacts or mitigation measures. 

 
6.1.2. The City commits to participate in the environmental review process as a 

Cooperating Agency under the National Environmental Policy Act (“NEPA”) and 
as a Consulted Agency under SEPA.  The City will contribute to the scope, 
analysis, and review of environmental documents for the Project.  The 
environmental review will cover the City’s issuance of all permits for the Project 
as well as agreed upon environmental mitigation for Project impacts. The City 
will use and rely on the Project’s environmental documents and agreed upon 
mitigation measures to satisfy its SEPA responsibilities, consistent with WAC 197-
11-600. 

 
7. PLANNING AND MANAGING CONSTRUCTION 

 
7.1. Process and Schedule for Determining Construction Delivery Method(s) 

 
7.1.1. Sound Transit will consider project delivery methods early in Project 

development and intends to select the appropriate project delivery method for 
segments of the Project as soon as a preferred alternative is identified.  Sound 
Transit will evaluate alternative delivery methods against project goals and 
coordinate with the City before deciding which method(s) to employ.  Multiple 
project delivery methods may be deployed depending on segment construction 
sequencing needs and differing Project facility requirements.  
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7.2. Approach to Preparing For and Closing Out Construction 
 

7.2.1. Prior to completing preliminary engineering, the Parties will discuss and agree on 
the approach to preparing for and closing out construction with the intent to 
avoid delays and open light rail operations on time. 

 
8. PROPERTY ACQUISITION 

 
8.1. ST Authority and Regulations Regarding Temporary and Permanent Property 

Acquisitions 
 

8.1.1. Sound Transit will require use of City rights-of-way to design, build and operate 
light rail service envisioned in this Project.  Sound Transit will also acquire 
permanent and temporary property rights from private individuals and 
commercial interests to implement the Project. 

 
8.1.2. Sound Transit will consider property acquisition needs, including construction 

staging and temporary construction easements, early in Project development. 
Sound Transit will assess the risk of potential loss of critical parcels for tunnel 
portal areas, station sites, or other key construction staging areas due to 
imminent property sale or development pressure in the corridor.  High risk 
parcels may be targeted for further evaluation and potential suitability for early 
protective acquisition by Sound Transit. 

 
8.1.3. Sound Transit will consult with the City on property acquisition needs of the 

Project. Consultation will include reviewing potential of right-of-way access and 
code compliance implications for properties under consideration for acquisition. 

 
8.1.4. The City will notify Sound Transit of potential development activities (permit 

requests, developer inquiries, etc.) on parcels along the representative 
alignment and preferred alternative route, once identified. 

 
8.2. Transit Way Agreement 

 
8.2.1. The Parties will work together to review the existing Transit Way Agreement 

between the Parties, originally executed in July 2000 with technical corrections 
executed in September 2002 and subsequently amended, to develop a mutually 
agreeable form for a future Transit Way Agreement appropriate for this Project. 
The Parties will also work together to identify opportunities and the necessary 
steps to streamline the review and approval process for the Project’s Transit 
Way Agreement, and subsequent amendments, including potential 
administrative review and approval opportunities.  The Parties will endeavor to 
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develop the final form and contents of the Transit Way Agreement for the 
Project and obtain the necessary approvals as soon as possible after issuance of 
the FEIS and the selection of the project to be built.  

 
9. STAFFING RESOURCES AND FUNDING 

 
9.1. Overall Approach to Staffing Resources and Funding 

 
9.1.1. The Parties recognize that cooperative and joint efforts are required to complete 

Project development in the City on schedule and within budget. To help 
accomplish this, Sound Transit recognizes that it may be in Sound Transit’s best 
interest to contract with the City for certain services and products related to 
Project development and to reimburse the City for the costs of these services 
and products.  Sound Transit may provide resources for project management, 
and as determined by project need, technical services for complex projects.    

 
9.1.2. The Parties agree to work cooperatively to negotiate in good faith funding 

agreement(s) for certain services and products related to Project development 
and to provide reimbursement to the City for the costs of these services and 
products. The Parties will endeavor to develop the final form and contents of 
such funding agreement(s) and obtain the necessary approvals no later than 
December 31, 2017. 
 

10.  DISPUTE RESOLUTION 
 
10.1. The Parties agree to work cooperatively and in good faith toward resolution of 

issues. The Parties agree that neither party will take or join any action in any judicial 
or administrative forum to challenge the action of the other party associated with 
this Agreement or the Project, except as set forth herein. 
 

10.2. The Parties agree to use their best efforts to prevent and resolve potential sources 
of conflict at the lowest level possible. 

 
10.3. Any disputes or questions of interpretation of this Agreement or the performance of 

either Party under this Agreement that may arise between Sound Transit and the 
City will be governed under the dispute resolution provisions in this Section.  The 
Parties agree that cooperation and communication are essential to resolving issues 
efficiently. 

 
10.4. Either Party may refer a dispute to the dispute resolution process by providing 

written notice of such referral to the other Party’s Designated Representative.  The 
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parties agree to use their best efforts to resolve disputes arising out of or related to 
this Agreement or the Project using good faith negotiations by engaging in the 
following dispute resolution process should any such disputes arise: 

 
10.4.1. Level One:  Sound Transit’s technical leads and the City’s technical leads 

identified in Exhibits C.1 and C.2 will meet to discuss and attempt to resolve the 
dispute in a timely manner.  If they cannot resolve the dispute within fourteen 
(14) days after referral of that dispute to Level One, either Party may refer the 
dispute to Level Two. 

 
10.4.2. Level Two:  Sound Transit’s Designated Representative and the City’s Designated 

Representative will meet to discuss and attempt to resolve the dispute in a 
timely manner.  If they cannot resolve the dispute within fourteen (14) days after 
referral of that dispute to Level Two, either Party may refer the dispute to Level 
Three. 

 
10.4.3. Level Three:  Sound Transit’s Chief Executive Officer or Designee and the City’s 

Mayor or Designee will meet to discuss and attempt to resolve the dispute in a 
timely manner. 

 
10.5. Except as otherwise specified in this Agreement, in the event the dispute is not 

resolved at Level Three within fourteen (14) days after referral of that dispute to 
Level Three, the Parties are free to file suit, seek any available legal remedy, or agree 
to alternative dispute resolution methods such as mediation.  At all times prior to 
resolution of the dispute, the Parties shall continue to perform any undisputed 
obligations and make any undisputed required payments under this Agreement in 
the same manner and under the same terms as existed prior to the dispute.  
Notwithstanding anything in this Agreement to the contrary, neither party has an 
obligation to agree to refer the dispute to mediation nor other form of dispute 
resolution following completion of Level Three of the process described herein.  
Such agreement may be withheld for any reason or no reason. 

 
11. DURATION OF AGREEMENT 

 
11.1. This Agreement will take effect upon the last date of signature by the Parties as set 

forth below.  This Agreement will remain in effect until all Sound Transit Projects 
contemplated by this Agreement are completed and open to the public, unless this 
Agreement is extended by mutual agreement of the Parties, or unless this 
Agreement is superseded by a future agreement.  
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12. WARRANTIES 

 

12.1. By execution of this Agreement, the City warrants: 

 

12.1.1.  That the City has the full right and authority to enter into and perform this 

Agreement, and that by entering into or performing this Agreement the City is 

not in violation of any law, regulation, or agreement by which it is bound or to 

which it is bound or to which it is subject; and 

 

12.1.2. That the execution, delivery and performance of this Agreement by the City has 

been duly authorized by all requisite corporate action, that the signatories for 

the City hereto are authorized to sign this Agreement, and that upon approval by 

the City, the joinder or consent of any other party, including a court or trustee or 

referee, is not necessary to make valid and effective the execution, delivery and 

performance of this Agreement. 

 

12.2. By execution of this Agreement, Sound Transit warrants: 

 

12.2.1. That Sound Transit has the full right and authority to enter into and perform this 

Agreement, and that by entering into or performing this Agreement Sound 

Transit is not in violation of any law, regulation or agreement by which it is 

bound or to which it is bound or to which it is subject; and 

 

12.2.2. That the execution, delivery and performance of this Agreement by Sound 

Transit has been duly authorized by all requisite corporate action, that the 

signatories for Sound Transit hereto are authorized to sign this Agreement, and 

that upon approval by Sound Transit, the joinder or consent of any other party, 

including a court or trustee or referee, is not necessary to make valid and 

effective the execution, delivery and performance of this Agreement. 

 

13. ADMINISTRATION OF AGREEMENT 
 

13.1. This Agreement will be jointly administered by Sound Transit’s Designated 
Representative and the City’s Designated Representative. 
 

13.2. Each party will be responsible for its own public records and public records requests. 
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14. ASSIGNMENT AND BENEFICIARIES 
 

14.1. Neither Party may assign all or any portion of this Agreement without the express 
written consent of the other Party. There are no third party beneficiaries to this 
Agreement. 

 
15. NOTICES 

 
15.1. Unless otherwise provided herein, all notices and communications concerning this 

Agreement will be in writing and addressed to the Designated Representative.  
 

15.2. Unless otherwise provided herein, all notices will be either: (i) delivered in person, 
(ii) deposited postage prepaid in the certified mails of the United States, return 
receipt requested, (iii) delivered by a nationally recognized overnight or same-day 
courier service that obtains receipts, or (iv) delivered electronically to the other 
party’s Designated Representative as listed herein.  However, notice under Section 
11, Suspension and Termination, must be delivered in person or by certified mail, 
return receipt requested. 

 
16. FEDERAL PROVISIONS 

 
16.1. Sound Transit’s design and construction of the Project may become subject to a 

financial assistance contract between Sound Transit and the Federal Transit 
Administration (“FTA”). Both Parties recognize that the FTA may request a change to 
this Agreement to comply with its funding requirements. 

 
17. GENERAL PROVISIONS 

 
17.1. The Parties shall not unreasonably withhold requests for information, approvals, or 

consents provided for in this Agreement; provided, however, that approvals or 
consents required to be given by vote of the Sound Transit Board or Seattle City 
Council are recognized to be legislative actions.  The Parties agree to take further 
actions and execute further documents, either jointly or within their respective 
powers and authority, to implement the intent of this Agreement provided, 
however, that where such actions or documents must be first approved by vote of 
the Sound Transit Board or Seattle City Council, such actions are recognized to be 
legislative actions.  The City and Sound Transit agree to work cooperatively with 
each other to achieve the mutually agreeable goals as set forth in this Agreement.  
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17.2. This Agreement will be interpreted, construed and enforced in accordance with the 
laws of the State of Washington. Venue for any action under this Agreement will be 
King County, Washington.  
 

17.3. This Agreement will be binding upon and inure to the benefit of successors and 
assigns of the City and Sound Transit.  

 
17.4. Time is of the essence in every provision in this Agreement.  Unless otherwise set 

forth in this Agreement, the reference to “days” will mean calendar days unless 
otherwise noted.  Any reference to “working days” will exclude any City holidays and 
weekend days.  If any time for action occurs on a weekend or legal holiday, then the 
time period will be extended automatically to the next business day.  

 
17.5. This Agreement is made and entered into for the sole protection and benefit of the 

Parties hereto and their successors and assigns.  No other person will have any right 
of action based upon any provision of this Agreement.  

 
17.6. No joint venture or partnership is formed as a result of this Agreement.  No 

employees, agents or subcontractors of one party will be deemed, or represent 
themselves to be, employees of any other party. 

  
17.7. This Agreement has been reviewed and revised by legal counsel for all Parties and 

no presumption or rule that ambiguity will be construed against the party drafting 
the document will apply to the interpretation or enforcement of this Agreement.  
The Parties intend this Agreement to be interpreted to the full extent authorized by 
applicable law. 

 
17.8. Each Party will be responsible for its own costs, including legal fees, incurred in 

negotiating or finalizing this Agreement, unless otherwise agreed in writing by the 
Parties. 

 
17.9. This Agreement and related task orders may be amended only by a written 

instrument executed by each of the Parties hereto.  
 

17.10. This Agreement may be executed in several counterparts, each of which will be 
deemed an original, and all counterparts together will constitute but one and the 
same instrument. 
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18. AMENDMENTS 
 
18.1. This Agreement may be amended only by a written instrument executed by both 

Parties.  The Designated Representatives may, by mutual agreement, revise or 
replace the Exhibits as necessary, except as provided in Section 1.3.1.1.    

 
19. SEVERABILITY 

 
19.1. In case any term of this Agreement will be held invalid, illegal, or unenforceable in 

whole or in part, neither the validity of the remaining part of such term nor the 
validity of the remaining terms of this Agreement will in any way be affected 
thereby. 

Each of the Parties has executed this Agreement by having its authorized representative affix 
his/her name in the appropriate space below and the effective date shall be the last date 
written below:  

 

 

SOUND TRANSIT THE CITY OF SEATTLE  
 

By:        
Peter M. Rogoff, Chief Executive Officer 
 

Date:       

 

By:        
__________________Mayor, City of Seattle 
 

Date:        

 

  
Authorized by Motion No. ____________ 

 

 
Authorized by City Council 
Resolution/Ordinance No ___ on 
___________________, 2017. 
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EXHIBITS  

Exhibit A:   Designated Representatives 

Exhibit B:   City Designated Representative – Description of Role 

Exhibit C.1: Project Development Team (Alternatives Development Phase) – Sound Transit 

Exhibit C.2:  Project Development Team (Alternatives Development Phase) – City of Seattle 

Exhibit D:  Schedule Milestones 

Exhibit E:   Overall Approach to Project Development and Delivery 

Exhibit F:   ST3 Plan Representative Project Templates 

Exhibit G: Sound Transit Response to Seattle City Council Letter of April 25, 2016 
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EXHIBIT A 

DESIGNATED REPRESENTATIVES 

 

 

SOUND TRANSIT: 
 

CITY OF SEATTLE: 
 

Cathal Ridge 
Central Corridor Development Director 
Central Puget Sound Regional Transit Authority 
401 S Jackson St 
Seattle, WA 98104 
(206) 903-7484 
cathal.ridge@soundtransit.org 

 
To be determined by January 15, 2018 
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EXHIBIT B 

CITY DESIGNATED REPRESENTATIVE – DESCRIPTION OF ROLE 

In order to proactively work through planning and design issues, and facilitate expedited 
project delivery, key City staff will need to coordinate on a regular basis with Sound Transit.  
The City Designated Representative will be located in the Mayor’s office and will report directly 
and exclusively to the Mayor or Deputy Mayor.  Bi-weekly coordination meetings between 
Sound Transit and the City Designated Representative as well as periodic coordination meetings 
with key technical staff at various City departments (SDOT, SPU, SCL, SDCI, OPCD, DON, SFD, 
etc.) are anticipated from the outset of project development.  The Designated Representative, 
in conjunction with Sound Transit, will also identify appropriate check-in points with both the 
Mayor’s and City Council offices.  Participation by key technical staff in monthly interagency 
meetings as well as occasional stakeholder workshops focused on alternatives development, 
station area planning, system access, TOD or other technical areas would also be anticipated.   

Key responsibilities of the Designated Representative would include: 

Serve as City’s point of contact and coordinate involvement of other City staff 

x Serve as City’s single point of contact facilitating Sound Transit coordination efforts with the 
various City departments, Council, and Mayor.   

x Manage internal coordination efforts between various City departments.   
x Attend bi-weekly management coordination meetings with Sound Transit. 
x Coordinate City staff involvement in periodic technical coordination meetings with Sound 

Transit staff and consultants. 
x Participate in monthly interagency meetings and coordinate involvement by other City staff 

as necessary. 
x Coordinate City involvement in stakeholder workshops focused on alternatives development, 

station area planning, system access, TOD or other issues. 

 
Respond to requests for technical input and facilitate resolution of issues 

x Respond to Sound Transit and consultant staff requests for technical input related to land 
use/zoning, traffic/parking, sensitive areas, hazmat, historic/archeological, parks/open 
space, or similar environmental concerns.  

x Respond to Sound Transit and consultant staff requests for technical input related to utility, 
roadway/traffic, drainage, structural/building, fire/life safety, construction staging, property 
acquisition/right-of-way vacation, maintenance, or similar design and permitting issues. 

x Identify City projects or proposals (e.g. utility projects, transportation projects, private 
development projects) that have the potential to interfere with the expeditious design and 
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construction of the Project, facilitate resolution of conflicts, and identify opportunities for 
coordinated delivery or joint development. 

Coordinate City review of technical work and resolve potential inconsistencies  

x Coordinate City staff review of alternatives development and EIS related documents and 
resolve inconsistencies among review comments between departments. 

x Coordinate City staff review of design submittals for stations, guideway and associated 
facilities and resolve inconsistencies among review comments between departments. 

Facilitate development of agreements 

x Facilitate development of staff level agreements documenting City concurrence on 
analysis/design approaches and proposed solutions. 

x Facilitate development of partnering, preferred alternative, and permitting agreements with 
Sound Transit at key milestones in project development. 

x Facilitate administration of interagency agreements, including City budget process, 
legislation, and ongoing reporting and financial management. 
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EXHIBIT C.1 

PROJECT DEVELOPMENT TEAM (ALTERNATIVES DEVELOPMENT PHASE) – SOUND TRANSIT 
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EXHIBIT C.2 

PROJECT DEVELOPMENT TEAM (ALTERNATIVES DEVELOPMENT PHASE) – CITY OF SEATTLE 

 

 

To be determined by January 15, 2018  
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EXHIBIT D 

SCHEDULE MILESTONES 

 

 

  

Schedule Objective Target Date  
City Team Identified Q3 2017 
Project Development Begins Q4 2017 
Preliminary Permitting Plan Developed Q1 2018 
Preferred Alternative Concurrence Q1/Q2 2019 
ST Board Identifies Preferred Alternative Q1/Q2 2019 
Project Delivery Method Selected 2019 
Preliminary Permitting Plan Updated 2019 
Record of Decision & ST Board Selects Project to be Built 2022 
Final Permitting Plan Developed 2022 
Construction Begins 2025 
Revenue Service to West Seattle  2030 
Revenue Service to Ballard 2035 
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EXHIBIT E 

OVERALL APPROACH TO PROJECT DEVELOPMENT AND DELIVERY 
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EXHIBIT F 

ST3 PLAN REPRESENTATIVE PROJECT TEMPLATES 

 

x West Seattle to Downtown Seattle Light Rail 
x Ballard to Downtown Seattle Light Rail 
x Downtown Seattle Light Rail Tunnel 
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West Seattle to Downtown Seattle Light Rail 
 

  
  
 
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 1 of 5  

Subarea North King 
Primary Mode Light Rail 
Facility Type Corridor 
Length 4.7 miles 
Date Last Modified July 1, 2016 
 
SHORT PROJECT DESCRIPTION 
This project would provide a light rail connection from Downtown 
Seattle to the vicinity of West Seattle’s Alaska Junction 
neighborhood including an alignment primarily on elevated light 
rail, a new rail-only fixed span crossing of the Duwamish River, 
and five stations.   
Note:  The elements included in this representative project will be 
refined during future phases of project development and are subject 
to change. 

 
 KEY ATTRIBUTES 
REGIONAL LIGHT 
RAIL SPINE 
Does this project help complete 
the light rail spine? 

 No  

CAPITAL COST 
Cost in Millions of 2014 $ 

$1,431 — $1,531 

RIDERSHIP 
2040 daily project riders 

32,000 — 37,000 

PROJECT ELEMENTS x Approximately 4.7 miles of light rail in combination of elevated and at-grade alignment 
x One at-grade station:  Stadium 
x Four elevated stations:  SODO, Delridge, Avalon, Alaska Junction 
x Stations are approximately 400 feet long to accommodate 4-car trains 
x High-level rail-only fixed span crossing of the Duwamish River 
x Access to Forest Street Operations and Maintenance Facility (OMF) 
x Peak headways: 6 minutes 
x 1 percent for art per Sound Transit policy 
x Non-motorized access facilities (bicycle/pedestrian), bus/rail integration facilities, transit-oriented 

development (TOD)/planning due diligence, and sustainability measures (see separate document titled 
“Common Project Elements”) 

NOT INCLUDED x Parking not included  
x Light rail vehicles not included 
x Operations and maintenance facility not included 
x See separate documents titled “Common Project Elements,” “Light Rail Operations and Maintenance 

Facilities,” and “Light Rail Vehicles” 
ISSUES & RISKS x Construction would have some effect on Central Link operations during off-peak conditions 

x Project crosses Duwamish River in highly constrained and utilized corridor near Terminal 18 with potential 
soil contamination; assumed fixed span crossing requires over-water clearance of approximately 150 feet 

x Topography in West Seattle presents design challenges 
x Light rail currently operates in Seattle and specific station area standards are codified; light rail is included 

in the Comprehensive Plan and other planning documents 

PROJECT AREA AND REPRESENTATIVE ALIGNMENT 
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West Seattle to Downtown Seattle Light Rail 
 

  
  
 
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 2 of 5  

Sound Transit developed a conceptual scope of work for this project for the purpose of generating a representative range of costs, both 
capital and operating; and benefits, including ridership forecasts, TOD potential, multi-modal access and others.  This information was 
developed to assist the Sound Transit Board as it developed the ST3 system plan, including phasing of investments and financial plan, for 
voter consideration.  Final decisions on project elements (e.g., alignment, profile, station locations, and number of parking stalls) will be 
determined after completion of system planning, project level environmental review, and preliminary engineering during which additional 
opportunities for public participation will be provided.  Therefore, this scope definition should not be construed as a commitment that all 
representative features will be included in the final developed project.     

Long Description: 
This representative light rail project would connect West Seattle to downtown Seattle via Alaska Street, Fauntleroy Way, Genesee Street, Delridge 
Avenue, Spokane Street, and the SODO Busway.  The alignment would include five stations – one at-grade, and four elevated. The alignment would 
include new connection to existing Downtown Seattle Transit Tunnel south of International District/Chinatown Station, a new rail-only high-rise bridge 
structure over the Duwamish Waterway (with a vertical clearance of approximately 150 feet above the waterway), elevated alignment over SR99 and 
S. Spokane Street Viaduct, and an elevated alignment in West Seattle. 

Assumptions: 
x Generally within existing street right-of-way 
x No additional parking assumed 
x Traction power substations are generally placed at 1-mile intervals, close to stations, if possible, with additional right-of-way acquisition 

included 
x For non-motorized station access allowances, the Alaska Junction, Avalon, Delridge, and SODO stations are categorized as Urban 

stations and the Stadium station is categorized as an Urban/CBD station 
x Bus/rail integration facilities have been assumed at the Delridge and Alaska Junction stations 
x Connection to Forest Street OMF is via aerial yard lead 

Environmental: 
Sound Transit will complete project-level state and federal environmental reviews as necessary; provide mitigation for significant impacts; obtain and 
meet the conditions of all required permits and approvals; and strive to exceed compliance and continually improve its environmental performance.   

Utilities: 
Utility relocation as needed to complete the project, including fiber optics, sewer, water, overhead electric/communications, etc. 

Right-of-Way and Property Acquisition: 
x Potential property acquisitions anticipated at stations and intersections where protected turns are to be maintained 
x The alignment would require property acquisition for the Forest Street yard lead, and traction power substations 
x Sound Transit would work with partner agencies to utilize E-3 Busway right-of-way for light rail construction and operations 
x Property acquisition for bus/rail integration facilities (Delridge and Alaska Junction Stations) 

Potential Permits/Approvals Needed: 
x Building permits: Electrical, Mechanical, Plumbing 
x Utility connection permits 
x Construction-related permits (clearing and grading, stormwater management, street use, haul routes, use of city right-of-way) 
x Land use approvals (Conditional use, design review, site plans, Comprehensive Plan or development code consistency, Special Use 

Permits) 
x USCG Bridge Permit 
x US Army Corps of Engineers Section 10 
x FAA/Air Navigation Review 
x All required local, state, and federal environmental permits 
x NEPA/SEPA and related regulations 

Project Dependencies: 
The operations plan assumes that trains from West Seattle would continue north through the Downtown Seattle Transit Tunnel to Northgate and 
beyond. Purchase of additional light rail vehicles is required to operate service on this corridor. Construction of new operations and maintenance 
base capacity is required to accommodate the fleet required for this corridor. 
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West Seattle to Downtown Seattle Light Rail 
 

  
  
 
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 3 of 5  

Potential Project Partners: 
x City of Seattle 
x Port of Seattle 
x Transit partner serving this project: King County Metro 
x King County 

x Coast Guard 
x U.S. Army Corps of Engineers 
x FTA 
x WSDOT 
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West Seattle to Downtown Seattle Light Rail 
 

  
  
 
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 4 of 5  

Cost: 
Sound Transit developed a conceptual scope of work for this project for the purpose of generating a representative range of costs, both capital and 
operating; and benefits, including ridership forecasts, TOD potential, multi-modal access and others.  This information was developed to assist the 
Sound Transit Board as it developed the ST3 system plan, including phasing of investments and financial plan, for voter consideration.  Final 
decisions on project elements (e.g., alignment, profile, station locations, and number of parking stalls) will be determined after completion of system 
planning, project level environmental review, and preliminary engineering during which additional opportunities for public participation will be 
provided.  Therefore, this scope definition should not be construed as a commitment that all representative features will be included in the final 
developed project.     

In Millions of 2014$ 
 

ITEM COST COST WITH RESERVE 
Agency Administration $76.05  $81.38  
Preliminary Engineering & Environmental 
Review 

$44.10  $47.18  

Final Design & Specifications $87.22  $93.32  
Property Acquisition & Permits $150.53  $161.06  
Construction $889.60  $951.87  
Construction Management $78.49  $83.99  
Third Parties $17.64  $18.88  
Vehicles $0.00  $0.00  
Contingency $87.22  $93.32  
Total $1,430.85  $1,531.01  

 
Design Basis: Conceptual 

 

The costs expressed above include allowances for TOD planning and due diligence, Sustainability, Bus/rail integration facilities, and Non-Motorized 
Access. These allowances, as well as the costs for Parking Access included above, are reflected in the following table. Property acquisition costs are 
not included in the table below, but are included within the total project cost above. For cost allowances that are not applicable for this project, “N/A” 
is indicated. 
 

ITEM COST COST WITH RESERVE 
TOD planning and due diligence $0.69  $0.74  
Sustainability $14.23  $15.22  
Parking access N/A  N/A  
Non-motorized (bicycle/pedestrian) access $23.07  $24.68  
Bus/rail integration facilities  $5.50  $5.89  
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West Seattle to Downtown Seattle Light Rail 
 

  
  
 
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 5 of 5  

Evaluation Measures: 

MEASURE MEASUREMENT/RATING NOTES 
 

 
Regional Light Rail Spine 
Does project help complete regional light rail spine? 

No  

 
Ridership 
2040 daily project riders 

32,000 — 37,000  

 
Capital Cost 
Cost in Millions of 2014 $ 

$1,431 — $1,531  

 

Annual O&M Cost 
Cost in Millions of 2014 $ 

$15  

 
Travel Time 
In-vehicle travel time along the project (segment) 

12 min  

 

Reliability 
Quantitative/qualitative assessment of alignment/route in exclusive 
right-of-way 

High 100% in exclusive right-of-way 

 

System Integration 
Qualitative assessment of issues and effects related to connections to 
existing local bus service and potential future integration opportunities 

Medium-High 
 

Low to medium number of existing 
daily transit connections and 
opportunities for integration with 
realigned bus service 

 
 

 
 

Ease of Non-motorized Access 
Qualitative assessment of issues and effects related to non-motorized 
modes 
 

Medium-Low Low to medium intersection density 
providing non-motorized access 
with open space, large parcels as 
barriers 

Percent of Non-motorized Mode of Access 
Percent of daily boardings  
 

70-80%  

 

Connections to PSRC-designated Regional Centers 
Number of PSRC-designated regional growth and 
manufacturing/industrial centers served 

2 centers Seattle CBD, Duwamish MIC 

 
 
 

 

Land Use and Development/TOD Potential 
Quantitative/qualitative assessment of adopted Plans & Policies and 
zoning compatible with transit-supportive development within 0.5 mile 
of potential stations 
 
Qualitative assessment of real estate market support for development 
within 1 mile of potential corridor 
 
Density of activity units (population and employment for 2014 and 
2040) within 0.5 mile of potential station areas 
 

 
Medium-Low 

 
 
 

Medium 
 
Pop/acre: 2014: 6; 2040: 9 
Emp/acre: 2014: 15; 2040: 17 
Pop+Emp/acre: 2014: 21; 2040: 25 

 
Moderate support in local and 
regional plans; approx. 15% land is 
compatibly zoned 
 
Moderate market support 

 

 

Socioeconomic Benefits 
Existing minority / low-income populations within 0.5 mile of potential 
station areas 

2014 and 2040 population within 0.5 mile of potential station areas  

2014 and 2040 employment within 0.5 mile of potential station areas 

 
28% Minority; 12% Low-Income 
 
Pop: 2014: 13,400;  2040: 18,300 
 
Emp: 2014: 31,500;  2040: 35,200 

 
 

For additional information on evaluation measures, see http://soundtransit3.org/document-library  
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Ballard to Downtown Seattle Light Rail 
 

   
  
  
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 1 of 6  

Subarea North King 
Primary Mode Light Rail 
Facility Type Corridor 
Length 5.4 miles 
Date Last Modified July 1, 2016 
 
SHORT PROJECT DESCRIPTION 
This project would build light rail from Downtown Seattle to 
Ballard’s Market Street area.  It would include elevated light rail 
on 15th Avenue NW and Elliott Avenue West and a rail-only 
movable bridge over Salmon Bay. It includes a tunnel through 
Uptown and South Lake Union. It would be constructed in 
conjunction with a new downtown Seattle light rail tunnel, which 
would extend from International District/Chinatown to Denny. 
Note:  The elements included in this representative project will be 
refined during future phases of project development and are subject 
to change. 

 
 KEY ATTRIBUTES 
REGIONAL LIGHT 
RAIL SPINE 
Does this project help complete 
the light rail spine? 

No 

CAPITAL COST 
Cost in Millions of 2014 $ 

$2,383 — $2,550 

RIDERSHIP 
2040 daily project riders 

47,000 — 57,000 

PROJECT ELEMENTS x Approximately 5.4 miles of light rail in combination of elevated and tunnel 
x Three elevated stations: Ballard, Smith Cove, Interbay 
x Two tunnel stations: Seattle Center, South Lake Union  
x New rail-only movable bridge over Salmon Bay 
x Budget for operations and maintenance facility  
x Peak headways: 6 minutes 
x 1 percent for art per Sound Transit policy 
x Non-motorized access facilities (bicycle/pedestrian), transit-oriented development (TOD)/planning due 

diligence, bus/rail integration facilities, and sustainability measures (see separate document titled 
“Common Project Elements”) 

NOT INCLUDED x Parking not included 
x Vehicles not included 
x Operations & maintenance facility not included 
x See separate document titled “Common Project Elements,” “Light Rail Operations and Maintenance 

Facilities,” and “Light Rail Vehicles” 
x See separate document titled “Common Project Elements” 

ISSUES & RISKS  
 
 
 

x Risk and complexity associated with alignment through Fisherman’s Terminal/Salmon Bay and 
construction of a new movable bridge 

x Displacing vehicle travel lanes for the alignment 
x Risk and complexity associated with a tunnel through Uptown and South Lake Union 

PROJECT AREA AND REPRESENTATIVE ALIGNMENT 
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Ballard to Downtown Seattle Light Rail 
 

   
  
  
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 2 of 6  

 KEY ATTRIBUTES 
ISSUES & RISKS x Reliability issues related to movable bridge over Salmon Bay 

x Construction would require some impacts to Link operations, which could potentially be limited so they 
occur during off-peak conditions 

x Constructing a new rail-only movable bridge over Salmon Bay 
x Maintenance of traffic during construction on arterials 
x Potential limitations to left turns along portions of the alignment 
x US Coast Guard approval is needed for Salmon Bay crossing 
x An alignment running west of the Ballard Bridge could require acquiring property from the Fisherman’s 

Terminal and impact buildings, docks, vessels, and equipment associated with maritime businesses 
x The alignment would need to vertically clear certain intersections, including 15th Avenue NW/NW Leary 

Way, 15th Avenue W/W Emerson Street, and Elliott Avenue W/W Mercer Place 
x Potential conflicts with existing utilities 
x Tunnel construction in mature urban environment, including potential of encountering elevator shafts, 

electrical grounding rods, geothermal wells 
x Light rail currently operates in Seattle and specific station area standards are codified; light rail is included 

in the Comprehensive Plan and other planning documents 
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Ballard to Downtown Seattle Light Rail 
 

   
  
  
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 3 of 6  

Sound Transit developed a conceptual scope of work for this project for the purpose of generating a representative range of costs, both 
capital and operating; and benefits, including ridership forecasts, TOD potential, multi-modal access and others.  This information was 
developed to assist the Sound Transit Board as it developed the ST3 system plan, including phasing of investments and financial plan, for 
voter consideration.  Final decisions on project elements (e.g., alignment, profile, station locations, and number of parking stalls) will be 
determined after completion of system planning, project level environmental review, and preliminary engineering during which additional 
opportunities for public participation will be provided.  Therefore, this scope definition should not be construed as a commitment that all 
representative features will be included in the final developed project.     

Long Description: 
This project would build light rail from downtown Seattle to Ballard’s Market Street area. The representative alignment for this light rail project would 
be elevated along 15th Avenue NW starting at Market Street, crossing Salmon Bay on a rail-only new bridge near the Ballard Bridge. South of 
Salmon Bay, the alignment would continue in an elevated profile along 15th Avenue NW through the Interbay corridor and Elliott Avenue W, and then 
transition to a tunnel alignment through the Uptown and South Lake Union neighborhoods. This project would be constructed in conjunction with the 
Downtown Seattle Light Rail Tunnel project, which would continue the tunnel alignment through downtown to International District/Chinatown. This 
project also constructs the connection of the Downtown Seattle Light Rail Tunnel to the existing Central Link tracks at S Massachusetts Street. This 
project includes five stations –three elevated and two underground. 

Assumptions: 
x Alignment generally along existing arterials 
x Traction power substations are generally placed at 1-mile intervals, close to stations, if possible, with additional right-of-way acquisition 

included 
x For non-motorized station access allowances, the Ballard, Seattle Center and South Lake Union stations are categorized as Urban 

stations; the Interbay and Ballard stations are categorized as Urban stations with a Major Bicycle Intercept 
x For bus/rail integration, facilities have been assumed at the Ballard and Smith Cove stations 

Environmental: 
Sound Transit will complete project-level state and federal environmental reviews as necessary; provide mitigation for significant impacts; obtain and 
meet the conditions of all required permits and approvals; and strive to exceed compliance and continually improve its environmental performance.   

Utilities: 
Utility relocation as needed to complete the project, including fiber optics, sewer, water, overhead electric/communications, etc. 

Right-of-Way and Property Acquisition: 
x Generally located within existing city-owned street right-of-way 
x The alignment would require displacing vehicle turn lanes in some locations, and would not expand ROW except at some intersections and 

stations 
x Potential property acquisitions anticipated at stations and some intersections where protected turns are to be maintained 
x Potential easements anticipated for tunnel alignments under privately-owned properties 
x The alignment would require property acquisition for traction power substations 

Potential Permits/Approvals Needed: 
x Building permits: Electrical, Mechanical, Plumbing 
x Utility connection permits 
x Construction-related permits (clearing and grading, stormwater management, street use, haul routes, use of city right-of-way) 
x Land use approvals (Conditional use, design review, site plans, Comprehensive Plan or development code consistency, Special Use 

Permits) 
x USCG Bridge Permit 
x US Army Corps of Engineers Section 10 
x FAA/Air Navigation Review 
x All required local, state, and federal environmental permits; NEPA/SEPA and related regulations  
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Ballard to Downtown Seattle Light Rail 
 

   
  
  
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 4 of 6  

Project Dependencies: 
This project would be constructed in conjunction with a new tunnel through downtown Seattle, extending from South Lake Union to the International 
District/Chinatown. This project also requires the connection of the existing Central Link line currently running through the Downtown Seattle Transit 
Tunnel to a line extension to West Seattle. The operations plan assumes that trains from Ballard would connect to the existing Central Link line at S 
Massachusetts Street and continue south to Rainier Valley and beyond. Purchase of additional light rail vehicles is required to operate service on 
this corridor. Construction of new operations and maintenance base capacity is required to accommodate the fleet required for this corridor. 

Potential Project Partners: 
x City of Seattle 
x King County 
x U.S. Army Corps of Engineers 
x Transit partner serving this project: King County Metro 

x U.S. Coast Guard 
x FTA 
x Port of Seattle 
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Ballard to Downtown Seattle Light Rail 
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Cost: 
Sound Transit developed a conceptual scope of work for this project for the purpose of generating a representative range of costs, both capital and 
operating; and benefits, including ridership forecasts, TOD potential, multi-modal access and others.  This information was developed to assist the 
Sound Transit Board as it developed the ST3 system plan, including phasing of investments and financial plan, for voter consideration.  Final 
decisions on project elements (e.g., alignment, profile, station locations, and number of parking stalls) will be determined after completion of system 
planning, project level environmental review, and preliminary engineering during which additional opportunities for public participation will be 
provided.  Therefore, this scope definition should not be construed as a commitment that all representative features will be included in the final 
developed project.      

In Millions of 2014$ 
 

ITEM COST COST WITH RESERVE 
Agency Administration $126.70  $135.56  
Preliminary Engineering & Environmental 
Review 

$72.69  $77.78  

Final Design & Specifications $144.79  $154.93  
Property Acquisition & Permits $257.94  $275.99  
Construction $1,476.89  $1,580.28  
Construction Management $130.31  $139.44  
Third Parties $28.96  $30.99  
Vehicles $0.00  $0.00  
Contingency $144.79  $154.93  
Total $2,383.08  $2,549.89  

 
Design Basis: Conceptual 

 

The costs expressed above include allowances for TOD planning and due diligence, Sustainability, Bus/rail integration facilities, and Non-Motorized 
Access. These allowances, as well as the costs for Parking Access included above, are reflected in the following table. Property acquisition costs are 
not included in the table below, but are included within the total project cost above. For cost allowances that are not applicable for this project, “N/A” 
is indicated. 
 

ITEM COST COST WITH RESERVE 
TOD planning and due diligence $0.30  $0.32  
Sustainability $9.20  $9.84  
Parking access N/A  N/A  
Non-motorized (bicycle/pedestrian) access $24.17  $25.86  
Bus/rail integration facilities  $5.50  $5.89  
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Evaluation Measures: 

MEASURE MEASUREMENT/RATING NOTES 
 

 
Regional Light Rail Spine 
Does project help complete regional light rail spine? 

No  

 
Ridership 
2040 daily project riders 

47,000 — 57,000  

 
Capital Cost 
Cost in Millions of 2014 $ 

$2,383 — $2,550  

 

Annual O&M Cost 
Cost in Millions of 2014 $ 

$18  

 
Travel Time 
In-vehicle travel time along the project (segment) 

11 min  

 

Reliability 
Quantitative/qualitative assessment of alignment/route in exclusive 
right-of-way 

Medium-High 100% in exclusive right-of-way; 
reliability could be affected by 
movable bridge over Salmon Bay 

 

System Integration 
Qualitative assessment of issues and effects related to connections to 
existing local bus service and potential future integration opportunities 

Medium-High Medium-low to medium-high 
number of existing transit 
connections and strong 
opportunities for integration with 
realigned bus service 

 
 

 
 

Ease of Non-motorized Access 
Qualitative assessment of issues and effects related to non-motorized 
modes 
 

Medium Low to medium intersection 
densities providing non-motorized 
access, with rail lines and steep 
hillsides as barriers 

Percent of Non-motorized Mode of Access 
Percent of daily boardings  
 

70-80%  

 

Connections to PSRC-designated Regional Centers 
Number of PSRC-designated regional growth and 
manufacturing/industrial centers served 

3 centers Ballard-Interbay MIC, Uptown, 
South Lake Union 

 
 
 

 

Land Use and Development/TOD Potential 
Quantitative/qualitative assessment of adopted Plans & Policies and 
zoning compatible with transit-supportive development within 0.5 mile 
of potential stations 
 
Qualitative assessment of real estate market support for development 
within 1 mile of potential corridor 
 
Density of activity units (population and employment for 2014 and 
2040) within 0.5 mile of potential station areas 
 

 
Medium 

 
 
 

Medium-High 
 
Pop/acre: 2014: 19; 2040: 33 
Emp/acre: 2014: 29; 2040: 46 
Pop+Emp/acre: 2014: 48; 2040: 78 

 
Moderate support in local and 
regional plans; approx. 30% land is 
compatibly zoned 
 
Strong market support 

 

 

Socioeconomic Benefits 
Existing minority / low-income populations within 0.5 mile of potential 
station areas 

2014 and 2040 population within 0.5 mile of potential station areas  

2014 and 2040 employment within 0.5 mile of potential station areas 

 
24% Minority; 11% Low-Income 
 
Pop: 2014: 40,700;  2040: 69,700 
 
Emp: 2014: 62,100;  2040: 97,800 

 
 

For additional information on evaluation measures, see http://soundtransit3.org/document-library  
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Downtown Seattle Light Rail Tunnel 
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Subarea North King 
Primary Mode Light Rail 
Facility Type Corridor 
Length 1.7 miles 
Date Last Modified July 1, 2016 
 
SHORT PROJECT DESCRIPTION 
This project would build a new light rail tunnel through Downtown 
Seattle between the International District and South Lake Union. 
It would be constructed as part of the Ballard to Downtown 
Seattle light rail project, which includes a tunnel through Uptown 
and South Lake Union. 
Note:  The elements included in this representative project will be 
refined during future phases of project development and are subject 
to change. 

 
 KEY ATTRIBUTES 
REGIONAL LIGHT 
RAIL SPINE 
Does this project help complete 
the light rail spine? 

No 

CAPITAL COST 
Cost in Millions of 2014 $ 

$1,638 — $1,752 

RIDERSHIP 
2040 daily project riders 

110,000 — 136,000 

PROJECT ELEMENTS x Approximately 1.7 miles of light rail in tunnel 
x Four tunnel stations: Denny, Westlake, Midtown, International District/Chinatown 
x Peak headways: 6 minutes 
x 1 percent for art per Sound Transit policy 
x Non-motorized access facilities (bicycle/pedestrian), transit-oriented development (TOD)/planning due 

diligence, bus/rail integration facilities, and sustainability measures (see separate document titled 
“Common Project Elements”) 

NOT INCLUDED x Parking not included 
x Vehicles not included 
x Operations & maintenance facility not included 
x See separate document titled “Common Project Elements,” “Light Rail Operations and Maintenance 

Facilities,” and “Light Rail Vehicles” 
ISSUES & RISKS x Risk and complexity associated with a tunnel through Downtown Seattle 

x Construction would require some impacts to Link operations, which could potentially be limited so they 
occur during off-peak conditions 

x Potential conflicts with existing utilities 
x Tunnel construction in mature urban environment, including potential of encountering elevator shafts, 

electrical grounding rods, geothermal wells 
x Light rail currently operates in Seattle and specific station area standards are codified; light rail is 

included in the Comprehensive Plan and other planning documents 
  

PROJECT AREA AND REPRESENTATIVE ALIGNMENT 

 

Att A - Partnering Agreement 
V1



 
  
 

Downtown Seattle Light Rail Tunnel 
 

   
  
  
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 2 of 4  

Sound Transit developed a conceptual scope of work for this project for the purpose of generating a representative range of costs, both 
capital and operating; and benefits, including ridership forecasts, TOD potential, multi-modal access and others.  This information was 
developed to assist the Sound Transit Board as it developed the ST3 system plan, including phasing of investments and financial plan, for 
voter consideration.  Final decisions on project elements (e.g., alignment, profile, station locations, and number of parking stalls) will be 
determined after completion of system planning, project level environmental review, and preliminary engineering during which additional 
opportunities for public participation will be provided.  Therefore, this scope definition should not be construed as a commitment that all 
representative features will be included in the final developed project.      

Long Description: 
This project would build light rail from South Lake Union to the International District. The representative alignment for this light rail project would be 
underground along Westlake Avenue at Denny to 6th Ave then 5th Ave until the International District. This project would be constructed in conjunction 
with the Ballard to Downtown Seattle Light Rail project that connects the north end of this project alignment to Ballard and the south end to a 
connection with Central Link at S Massachusetts Street. This project contains four underground stations. 

Assumptions: 
x Alignment generally along existing arterials 
x Traction power substations are generally placed at 1-mile intervals, close to stations, if possible, with additional right-of-way acquisition 

included 
x For non-motorized station access allowances, the  Denny, Westlake, Midtown, and International District/Chinatown stations are 

categorized as Urban/CBD stations 

Environmental: 
Sound Transit will complete project-level state and federal environmental reviews as necessary; provide mitigation for significant impacts; obtain and 
meet the conditions of all required permits and approvals; and strive to exceed compliance and continually improve its environmental performance.   

Utilities: 
Utility relocation as needed to complete the project, including fiber optics, sewer, water, overhead electric/communications, etc. 

Right-of-Way and Property Acquisition: 
x Generally located within existing city-owned street right-of-way 
x Potential property acquisitions anticipated at stations  
x Potential easements anticipated for tunnel alignments under privately-owned properties 

Potential Permits/Approvals Needed: 
x Building permits: Electrical, Mechanical, Plumbing 
x Utility connection permits 
x Construction-related permits (clearing and grading, stormwater management, street use, haul routes, use of city right-of-way) 
x Land use approvals (Conditional use, design review, site plans, Comprehensive Plan or development code consistency, Special Use 

Permits) 
x All required local, state, and federal environmental permits; NEPA/SEPA and related regulations  

Project Dependencies: 
This project requires the connection of the existing Central Link line currently running through the Downtown Seattle Transit Tunnel to a line 
extension to West Seattle.  The operations plan assumes that trains from Ballard would connect to the existing Central Link line at S Massachusetts 
Street and continue south to Rainier Valley and beyond. 

Potential Project Partners: 
x City of Seattle 
x King County 

x Transit partner serving this project: King County Metro 
x FTA 

  

Att A - Partnering Agreement 
V1



 
  
 

Downtown Seattle Light Rail Tunnel 
 

   
  
  
 
 

Sound Transit 3 Template Release date: July 1, 2016 
Page 3 of 4  

Cost: 
Sound Transit developed a conceptual scope of work for this project for the purpose of generating a representative range of costs, both capital and 
operating; and benefits, including ridership forecasts, TOD potential, multi-modal access and others.  This information was developed to assist the 
Sound Transit Board as it developed the ST3 system plan, including phasing of investments and financial plan, for voter consideration.  Final 
decisions on project elements (e.g., alignment, profile, station locations, and number of parking stalls) will be determined after completion of system 
planning, project level environmental review, and preliminary engineering during which additional opportunities for public participation will be 
provided.  Therefore, this scope definition should not be construed as a commitment that all representative features will be included in the final 
developed project.     

In Millions of 2014$ 
 

ITEM COST COST WITH RESERVE 
Agency Administration $86.50  $92.56  
Preliminary Engineering & Environmental 
Review 

$55.11  $58.97  

Final Design & Specifications $109.39  $117.05  
Property Acquisition & Permits $40.90  $43.77  
Construction $1,115.77  $1,193.88  
Construction Management $98.45  $105.34  
Third Parties $22.08  $23.62  
Vehicles $0.00  $0.00  
Contingency $109.39  $117.05  
Total $1,637.60  $1,752.23  

 
Design Basis: Conceptual 

 

The costs expressed above include allowances for TOD planning and due diligence, Sustainability, Bus/rail integration facilities, and Non-Motorized 
Access. These allowances, as well as the costs for Parking Access included above, are reflected in the following table. Property acquisition costs are 
not included in the table below, but are included within the total project cost above. For cost allowances that are not applicable for this project, “N/A” 
is indicated. 
 

ITEM COST COST WITH RESERVE 
TOD planning and due diligence $0.62  $0.66  
Sustainability N/A  N/A  
Parking access N/A  N/A  
Non-motorized (bicycle/pedestrian) access $21.97  $23.51  
Bus/rail integration facilities  N/A  N/A  
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Downtown Seattle Light Rail Tunnel 
  

 

Sound Transit 3 Template Release date: July 1, 2016 
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Evaluation Measures: 

MEASURE MEASUREMENT/RATING NOTES
Regional Light Rail Spine
Does project help complete regional light rail spine?

No

Ridership
2040 daily project riders 

110,000 — 136,000 Some of the riders shown will also 
use other corridors 

Capital Cost
Cost in Millions of 2014 $ 

$1,638 — $1,752

Annual O&M Cost
Cost in Millions of 2014 $ 

$19

Travel Time
In-vehicle travel time along the project (segment) 

6 min

Reliability
Quantitative/qualitative assessment of alignment/route in exclusive
right-of-way 

High 100% in exclusive right-of-way

System Integration
Qualitative assessment of issues and effects related to connections to 
existing local bus service and potential future integration opportunities 

High Medium-high to High number of
existing transit connections and 
strong opportunities for integration
with realigned bus service 

Ease of Non-motorized Access
Qualitative assessment of issues and effects related to non-motorized 
modes 

High High intersection density with 
limited barriers to non-motorized 
access 

Percent of Non-motorized Mode of Access
Percent of daily boardings  

75-85%

Connections to PSRC-designated Regional Centers
Number of PSRC-designated regional growth and 
manufacturing/industrial centers served 

2 centers South Lake Union, Seattle CBD

Land Use and Development/TOD Potential
Quantitative/qualitative assessment of adopted Plans & Policies and 
zoning compatible with transit-supportive development within 0.5 mile 
of potential stations 
 
Qualitative assessment of real estate market support for development 
within 1 mile of potential corridor 
 
Density of activity units (population and employment for 2014 and 
2040) within 0.5 mile of potential station areas 

 
High 

 

 
High 

 
Pop/acre: 2014: 28; 2040: 78 
Emp/acre: 2014: 132; 2040: 207
Pop+Emp/acre: 2014: 161;  
2040: 285 

 
Strong support in local and regional 
plans; approx. 50% land is 
compatibly zoned 
 
Very strong market support 

Socioeconomic Benefits
Existing minority / low-income populations within 0.5 mile of potential 
station areas 

2014 and 2040 population within 0.5 mile of potential station areas  

2014 and 2040 employment within 0.5 mile of potential station areas 

 
41% Minority; 24% Low-Income 
 
Pop: 2014: 40,000;  2040: 110,600 
 
Emp: 2014: 188,700;  2040: 295,100 

For additional information on evaluation measures, see http://soundtransit3.org/document-library  
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Attachment to Sound Transit Response to Seattle City Council letter of April 25, 2016

The City Council is interested in accelerating times for delivery of Ballard and West Seattle light rail lines as
well as other ideas to streamline project delivery and reduce costs. Below are changes to City code and
options on how the City could streamline permitting and collaborate on project delivery to reduce costs:

Seattle City Code Changes

Amending the City’s code would streamline the delivery of high capacity transit investments within the City
of Seattle. Here are recommendations on code amendments:

1. Use the EIS as is for substantive and procedural SEPA compliance to support all City permits
without requiting additional environmental review.

2. Use the mitigation commitments described in the EElS and/or ROD during permitting for mitigating
potential environmental impacts of a project, rather than using the City’s substantive SEPA
authority to impose additional mitigation measures.

3. Allow Sound Transit (ST) facilities as permitted uses outright, and remove the City’s alignment
approval step and rely upon the Sound Transit Board’s alignment decision.

4. Allow permits to be issued based on the work described in the master use permit application
without requiting ST to confirm it has sufficient funding to complete the work described in the
master use permit application.

5. Establish a “Fast track” permit process for approval of Master Use Permit’s, including shoreline
MUP5, within 3 months of complete application submittal and specific agreed upon timeframes for
approval of all other permit applications.

6. Eliminate the Light Rail Review Panel (LRRP) and exempt light rail stations from design review
during the permit process and instead rely on the design and milestone review processes outlined
in #8 of the section below (proposed Administrative Actions).

7. Forego MUP5 or building permits for facilities within WSDOT right-of-way.
8.
9. Issue a major public project construction noise variances for night time construction activities as a

matter of right based on a demonstration by ST that it is taking reasonable measures to limit the
duration and volume of the noise.

70. Eliminate administrative appeals to the Hearing Examiner for MUP’s, temporary use permits and
construction noise variances issued to ST, so that appeals would be brought in superior court
instead.

71. Waive permit fees and enter into agreements to provide dedicated staff to include permit and
inspection fees in an agreed upon lump sum.

Administrative Actions to streamline permitting and collaborate on project delivery

The following administrative actions will expedite project delivery and save costs by streamlining the
permitting processes and collaborating with Sound Transit (SI) in a variety of ways:

During environmental review:
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7. Execute a term sheet at project initiation, memorializing the basis of understanding between ST
and the City on the environmental review process and other subjects as appropriate.

2. Concur on the Preferred Alternative and a narrow range of reasonable alternatives after EIS
scoping and do not expand the review with new alternatives or stations after this alternative
concurrence point.

3. Concur on EIS scope, analysis assumptions and methodologies after EIS scoping and proceed
without further revisions during EIS process.

4. Agree to and adhere to a schedule for the City to provide technical information and feedback
necessary for preparation and completion of the EIS.

5. Forego review of preliminary versions of the draft and final EIS (ST will coordinate with the City to
resolve issues and obtain input as necessary during environmental review).

During project development and design:

6. Provide early coordination and resources to partner with ST on project development before project
enters final design.

7. Require City departments to design street improvements for the immediate station area early in
project development and design.

8. Commit City departments and resources to participate in ST’S milestone review process, and
require departments to contribute during the ST’S design process via “over the shoulder” reviews
and design milestones.

9. Coordinate as early as possible any future City street plans and design with ST alignment, station,
and/or guideway design, and absorb cost impacts on ST facilities attributed to those design
adjustments.

10. Prioritize use of City right-of-way to minimize private property takes.
11. Take on ownership and financing of utility relocations within City right-of-way.

During construction:

12. Authorize ST to self-certify, self-evaluate, and label electrical installations to be compliant American
Railway Engineering and Maintenance of Way Association (AREMA) standards.

13. Eliminate construction seivices fees that pay for the coordination of City staff
14. Eliminate or pay for City infrastructure enhancement/betterment requests including SPU

stormwater capacity or line improvements, SCL power grid or powerline capacity
upgrades/improvements, SDOT roadway pavement, walkway or bike facility upgrades, and pay for
the incremental maintenance of enhanced/betterment infrastructure.

15. Manage and implement all station access improvement projects outside ST’S station construction
area work zones.

16. Establish through agreement that the Seattle Fire Department will provide and fund tunnel rescue
services for future ST underground construction projects.

17. Assign single point of accountability/team lead for each project to ensure streamlined
communications and accountability
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